

Hill Team & LCPLG Update Meeting

Date: 25th August 2026

Time: 10am - 12pm

Agenda:

- Apologies
- Approval of Minutes from Meeting held 7th July 2026
- Hill to provide planning updates on all live applications:
 - Design re-submission on N & E parcel, S73 Parameter Plan & Village Way Amendments
 - Bucks Council TPO Application
- Update from Construction / Project Management team
 - Road closures – Utility Co's & Hill – impact on & comms to local businesses & wider community – who is responsible for comms? Where can info be found?
 - Sales & Marketing Suite due for completion Jan 27?
 - Show homes – likely completion date/s?
 - Road link between Western & Northern & Eastern parcels?
 - Construction Access signage
 - Oakington Avenue – demolition of 2 x properties? Sept 2026?
 - Lodge Lane entrance – removal of metal protrusion
- Communications & Marketing update
 - Sales launch - March 27?
 - Update re migrating JTP website into Hill's
 - Hill Newsletter
 - Timeline for publication of next letter – Sept 2026?
 - All available online?
 - Parish Council Newsletter – Nov 2026
 - Any request for an article/ update from Hill?
 - Indicative timeline – last updated 10 Feb 2026
- Update re Retirement & Nursing home & Education parcels
- Next Meeting
 - 28th August. Site visit confirmed?
 - 22nd September
- AOB